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1.

2.

llinois Department NOTICE TO BIDDERS
of Transportation

TIME AND PLACE OF OPENING BIDS. Electronic bids are to be submitted to the electronic bidding system
(iCX-Integrated Contractors Exchange). All bids must be submitted to the iCX system prior to 12:00 p.m.
March 5, 2021 at which time the bids will be publicly opened from the iCX SecureVault.

DESCRIPTION OF WORK. The proposed improvement is identified and advertised for bids in the
Invitation for Bids as:

Contract No. 89788
MCDONOUGH County
Section 19-00111-00-RS
Project HW96-936 ()

Route FAS 435 (Ch 24)
District 4 Construction Funds

Resurface CH 24 from CH 19 to CH 8.

3.

INSTRUCTIONS TO BIDDERS. (a) This Notice, the invitation for bids, proposal and letter of award shall,
together with all other documents in accordance with Article 101.09 of the Standard Specifications for Road
and Bridge Construction, become part of the contract. Bidders are cautioned to read and examine carefully
all documents, to make all required inspections, and to inquire or seek explanation of the same prior to
submission of a bid.

(b) State law, and, if the work is to be paid wholly or in part with Federal-aid funds, Federal law requires the
bidder to make various certifications as a part of the proposal and contract. By execution and submission
of the proposal, the bidder makes the certification contained therein. A false or fraudulent certification
shall, in addition to all other remedies provided by law, be a breach of contract and may result in
termination of the contract.

AWARD CRITERIA AND REJECTION OF BIDS. This contract will be awarded to the lowest responsive
and responsible bidder considering conformity with the terms and conditions established by the Department
in the rules, Invitation for Bids and contract documents. The issuance of plans and proposal forms for bidding
based upon a prequalification rating shall not be the sole determinant of responsibility. The Department
reserves the right to determine responsibility at the time of award, to reject any or all proposals, to re-advertise
the proposed improvement, and to waive technicalities.

By Order of the
lllinois Department of Transportation

Omer Osman,
Acting Secretary
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BDE SPECIAL PROVISIONS

The following special provisions indicated by an “X” are applicable to this contract. An * indicates a new
or revised special provision for the letting.

File
Name
80099
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80173
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80241
50261
50438l
5049I
5053l
80425
80384
80198
80199
80293

80311
80261
80387
80434
80029
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80420
80433
80304
80422
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80398
80406

80347

80383
80411
80393
80045
80418
80424
80428
80412
80430
80359
80431
80432
80300

Pg.

11
21

23

26

33

Special Provision Title

Accessible Pedestrian Signals (APS)
Aggregate Subgrade Improvement
Automated Flagger Assistance Device
Bituminous Materials Cost Adjustments
Bituminous Surface Treatment with Fog Seal
Bridge Demolition Debris

Building Removal-Case | (Non-Friable and Friable Asbestos)

Building Removal-Case Il (Non-Friable Asbestos)
Building Removal-Case Il (Friable Asbestos)
Building Removal-Case IV (No Asbestos)

Cape Seal

Compensable Delay Costs

Completion Date (via calendar days)

Completion Date (via calendar days) Plus Working Days
Concrete Box Culverts with Skews > 30 Degrees and Design Fills <

5 Feet

Concrete End Sections for Pipe Culverts
Construction Air Quality — Diesel Retrofit
Contrast Preformed Plastic Pavement Marking
Corrugated Plastic Pipe (Culvert and Storm Sewer)
Disadvantaged Business Enterprise Participation
Disposal Fees

Dowel Bar Inserter

Electric Service Installation

Emulsified Asphalts

Engineer’s Field Office Laboratory

Fuel Cost Adjustment

Geotechnical Fabric for Pipe Underdrains and French Drains

Geotextile Retaining Walls

Green Preformed Thermoplastic Pavement Markings
Grooving for Recessed Pavement Markings

High Tension Cable Median Barrier

Hot-Mix Asphalt — Binder and Surface Course
Hot-Mix Asphalt — Longitudinal Joint Sealant

Hot-Mix Asphalt — Mixture Design Verification and Production

(Modified for I-FIT Data Collection)

Hot-Mix Asphalt — Pay for Performance Using Percent
Within Limits — Jobsite Sampling

Hot-Mix Asphalt — Quality Control for Performance

Luminaires, LED

Manholes, Valve Vaults, and Flat Slab Tops

Material Transfer Device

Mechanically Stabilized Earth Retaining Walls

Micro-Surfacing and Slurry Sealing

Mobilization

Obstruction Warning Luminaires, LED

Portland Cement Concrete — Haul Time

Portland Cement Concrete Bridge Deck Curing

Portland Cement Concrete Pavement Patching

Portland Cement Concrete Pavement Placement

Preformed Plastic Pavement Marking Type D - Inlaid

Effective

April 1, 2003
April 1, 2012
Jan. 1, 2008
Nov. 2, 2006
Jan. 1, 2020
July 1, 2009
Sept. 1, 1990
Sept. 1, 1990
Sept. 1, 1990
Sept. 1, 1990
Jan. 1, 2020
June 2, 2017
April 1, 2008
April 1, 2008
April 1, 2012

Jan. 1, 2013
June 1, 2010
Nov. 1, 2017
Jan. 1, 2021
Sept. 1, 2000
Nov. 1, 2018
Jan. 1, 2017
Jan. 1, 2020
Aug. 1, 2019
Jan. 1, 2020
April 1, 2009
Nov. 1, 2019
Nov. 1, 2019
Jan. 1, 2021
Nov. 1, 2012
Jan. 1, 2020
July 2, 2019
Aug. 1, 2018
Jan. 1, 2019

Nov. 1, 2014
April 1, 2017

April 1, 2019
Jan. 1, 2018

June 15, 1999

Nov. 1, 2019
Jan. 1, 2020
April 1, 2020
Aug. 1, 2019
July 1, 2020
April 1, 2015
July 1, 2020
July 1, 2020
April 1, 2012

Revised

April 1, 2020
April 1, 2016

Aug. 1, 2017
April 1, 2010
April 1, 2010
April 1, 2010
April 1, 2010
Jan. 1, 2021
April 1, 2019
July 1, 2016
April 1, 2016
Nov. 1, 2014
Mar. 2, 2019

Jan. 1, 2018

Aug. 1,2017

Nov. 1, 2020
Nov. 1, 2020
Nov. 1, 2019
Nov. 1, 2019
Jan. 2, 2021

July 2, 2019
July 2, 2019
Mar. 1, 2019
Aug. 1,2014

Nov. 1, 2020
Jan. 1, 2021

Nov. 1, 2019

April 1, 2016



File Pqa. Special Provision Title
Name

34261 Railroad Protective Liability Insurance

80157 Railroad Protective Liability Insurance (5 and 10)

80306 34 | X |Reclaimed Asphalt Pavement (RAP) and Reclaimed
Asphalt Shingles (RAS)

Removal and Disposal of Regulated Substances

80407 44 | X

80419 Silt Fence, Inlet Filters, Ground Stabilization and Riprap Filter
Fabric

80395 Sloped Metal End Section for Pipe Culverts

80340 Speed Display Trailer

80127 Steel Cost Adjustment

80408 Steel Plate Beam Guardrail Manufacturing

80413 Structural Timber

80397 55 | X
80391 56 | X

Subcontractor and DBE Payment Reporting
Subcontractor Mobilization Payments

80435 Surface Testing of Pavements — IRI

80298 Temporary Pavement Marking

80409 57 | X | Traffic Control Devices — Cones

80410 Traffic Spotters

20338 Training Special Provisions

80318 Traversable Pipe Grate for Concrete End Sections
80429 Ultra-Thin Bonded Wearing Course

80288 58 | X
80302 60 | X
80414
80427
80071 61 | X

Warm Mix Asphalt

Weekly DBE Trucking Reports
Wood Fence Sight Screen

Work Zone Traffic Control Devices
Working Days

Effective

Dec. 1, 1986
Jan. 1, 2006
Nov. 1, 2012

Jan. 1, 2019
Nov. 1, 2019

Jan. 1, 2018
April 2, 2014
April 2, 2014
Jan. 1, 2019
Aug. 1, 2019
April 2, 2018
Nov. 2, 2017
Jan. 1, 2021
April 1, 2012
Jan. 1, 2019
Jan. 1, 2019
Oct. 15, 1975
Jan. 1, 2013
April 1, 2020
Jan. 1, 2012
June 2, 2012
Aug. 1, 2019
Mar. 2, 2020
Jan. 1, 2002

Revised

Jan. 1, 2006
Jan. 2, 2021
Jan. 1, 2020
April 1, 2020

Jan. 1, 2017
Aug. 1, 2017

April 1, 2019

April 1, 2017

Jan. 1, 2018

April 1, 2016
April 2, 2015
April 1, 2020

The following special provisions are in the 2021 Supplemental Specifications and Recurring Special Provisions.

File Special Provision Title New Location(s)

Name

80277 Concrete Mix Design — Department Provided  Check Sheet #37

80405 Elastomeric Bearings Article 1083.01

80388 Equipment Parking and Storage Article 701.11

80165 Moisture Cured Urethane Paint System Article 1008.06

80349 Pavement Marking Blackout Tape Articles 701.04, 701.19(f),
701.20(j) and 1095.06

80371 Pavement Marking Removal Articles 783.02-783.04,
783.06 and 1101.13

80389 Portland Cement Concrete Article 1020.04 Table 1 and
Note 4

80403 Traffic Barrier Terminal, Type 1 Special Articles 631.04 and 631.12

The following special provisions have been deleted from use.

File Special Provision Title
Name
80317 Surface Testing of Hot-Mix Asphalt Overlays

Effective

Jan. 1, 2012
Jan. 1, 2019
Nov. 1, 2017
Nov. 1, 2006
Nov. 1, 2014

July 1, 2016
Nov. 1, 2017

Nov. 1, 2018

Effective

Jan 1, 2013

Revised

April 1, 2016

Jan. 1, 2010
April 1, 2016

Revised

Aug. 1, 2019



County: MCDONOUGH

Local Public Agency: MCDONOUGH COUNTY
Section Number: 19-00111-00-RS

Route: CH 24

SPECIAL PROVISIONS

The following Special Provisions supplement the “Standard Specifications for Road and Bridge
Construction”, adopted April 1, 2016, the latest edition of the “Manual on Uniform Traffic Control Devices
for Streets and Highways”, and the “Manual of Test Procedures of Materials” in effect on the date of
invitation of bids, and the Supplemental Specification and Recurring Special Provisions indicated on the
Check Sheet included here in which apply to and govern the construction of the above named section,
and in case of conflict with any parts, or parts of said Specifications, the said Special Provisions shall take
precedence and govern.

LOCATION OF PROJECT

County Highway 24 (FAS 435) from County Highway 19 to County Highway 8, in McDonough County.

DESCRIPTION OF PROJECT

This work consists of overlaying the existing roadway with a variable HMA binder course, and a 1.5” HMA
surface course, for a total of 3.83 miles. Additional items include aggregate shoulder placement,
pavement markings, signage, traffic control, and other miscellaneous items.

TRAFFIC CONTROL PLAN

Traffic control shall be in accordance with the applicable sections of the “Standard Specifications for Road
and Bridge Construction,” the applicable guidelines contained in the “lllinois Manual on Uniform Traffic
Control Devices for Streets and Highways,” these Special Provisions, and any special details and
Highway Standards contained herein and in the plans. Special attention is called to Section 701 and
Articles 107.09 and 107.14 of the “Standard Specifications for Road and Bridge Construction” and the
following Highway Standards relating to traffic control:

701306-04
701901-08
720006-04
780001-05

Limitations of Construction: The Contractor shall coordinate the items of work in order to keep
hazards and traffic inconveniences to a minimum, as specified below.

The Contractor shall provide, erect, and maintain all the necessary barricades, cones, drums, and lights
for the warning and protection of traffic, as required by Sections 107 and 701 through 703 of the Standard
Specifications, and as modified. The Contractor shall always be responsible for the traffic devices during
the construction activities and throughout any winter shutdown periods.

Traffic control devices shall be new or like new equipped with new reflective sheeting at the time of use.
The Engineer will be the sole judge of the condition of the devices.

All debris shall be removed from the pavement and shoulders prior to removal of traffic control.

Signposts must be 4"x4” wood posts according to Article 1007.05. The use of metal posts will not be
permitted.



County: MCDONOUGH

Local Public Agency: MCDONOUGH COUNTY
Section Number: 19-00111-00-RS

Route: CH 24

All required fluorescent orange signs shall be 48 x 48 inches on this project unless otherwise noted in the
plans.

All staggered Type Il barricades shall be equipped with bi-directional steady burning Type A lights and
have high intensity striping on both sides.

In addition to the flagmen required by the various standards, additional flagmen shall be provided by the
Contractor, if required by the Engineer. Additional flagmen shall be paid for in accordance with article
109.04 of the Standard Specifications. Flagmen will be required whenever a lane is closed.

In addition to the signs required under various traffic control standards, “Uneven Lanes” signs W8-11(0)
48”x48” will be required any time there is a difference in elevation at the centerline of the open roadway.
The signs shall be placed just prior to the work that will result in the drop-off and shall remain in place
until the drop-off is eliminated. These signs will not be paid for separately, but cost considered included
in the various traffic control and protection pay items.

In addition to the signs required under various traffic control standards, “Shoulder Drop-Off° signs W8-
9a(0) 487x48” shall be required any time there is a difference in elevation at the edge of pavement
adjacent to an open roadway. The signs shall be placed just prior to the work that will result in the drop-
off and shall remain in place until the drop-off is eliminated. These signs will not be paid for separately,
but cost considered included in the various traffic control and protection pay items.

Also, “Bump” signs W8-1(0) 48"x48” will be required at locations to be determined by the Engineer.
These signs will not be paid for separately, but cost considered included in the various traffic control and
protection pay items.

Keeping Roads Open to Traffic: Traffic Control and Protection Standards included in these plans shall be
installed and operational at all times during construction of this section. CH 24 shall always be kept open
with at least one lane shared by both directions of traffic, which will be controlled by flagmen, per
Standard 701306.

Suitable Access: All commercial, private, and field entrances along CH 24, which are part of this
improvement, shall have suitable access, as determined by the Engineer, at all times during construction
of this project. Estimated quantities of Aggregate for Temporary Access (Aggregate Surface Course,
Type B) have been included in the plans for this purpose. The Engineer will determine the amount and
when to place the aggregate. The Contractor shall begin placement of the aggregate within 2 hours of
notice to proceed from the Engineer or he/she will be liable for liquidated damages in accordance with
Article 108.09 of the Standard Specifications.

Access to Commercial and Residential Properties: All commercial, private, and field entrances shall
always have all weather access and be stage constructed. All weather access shall be a minimum of
10.0 foot wide. The Contractor may not deviate from this provision, except when he/she has written
permission from the owner/tenant to cut off access to their property for a specific period of time.

TRAFFIC CONTROL AND PROTECTION, STANDARD 701306

This traffic control and protection shall be used for the construction of hot-mix asphalt resurfacing,
aggregate shoulders, or any other slow moving operation which require traffic to be reduced to two-way
one lane traffic on CH 24 as shown in Standard 701306 of the Standard Specifications. This item
consists of providing traffic control and protection for both the westbound and eastbound lanes. This
traffic control and protection consists of furnishing, installing, maintaining, relocating, and removing all
signs, barricades, and drums at the end of use.

Traffic control surveillance will be measured and paid for separately.

Basis of Payment: This work shall be paid for at the contract unit price per lump sum for TRAFFIC
CONTROL AND PROTECTION, STANDARD 701306.



County: MCDONOUGH

Local Public Agency: MCDONOUGH COUNTY
Section Number: 19-00111-00-RS

Route: CH 24

STATUS OF UTILITIES TO BE ADJUSTED

There are no apparent conflicts with any existing utility within the limits of this project. The applicable
provisions of Articles 105.07, 107.20, 107.31, and 108.02 of the Standard Specifications for Road and
Bridge Construction shall apply.

PLACEMENT OF HOT-MIX ASPHALT SURFACE AND BINDER COURSES

Placement of hot-mix asphalt surface courses shall not be allowed after October 15th of any calendar
year. The contractor is responsible for scheduling construction activities to complete placement of surface
courses prior to October 15th. If surface courses are not in place by October 15th, the contractor is
responsible for implementing any measures needed to make the roadway suitable for winter traffic and
snow plowing activities. Any additional costs associated with this provision shall be considered included in
the price per ton HOT-MIX ASPHALT SURFACE COURSE, IL-9.5, MIX C, N50 or HOT MIX ASPHALT
BINDER COURSE, IL-4.75, N50

ACCESS TO FIELD ENTRANCES
The contractor will be required to maintain access to the existing field entrances located within and

nearby the project limits at all times during construction of this project. The contractor will be expected to
keep any entrance closures to a minimum.
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SPECIAL PROVISION
FOR
INSURANCE

Effective: February 1, 2007
| Revised: August 1, 2007

All references to Sections or Articles in this specification shall be construed to mean specific
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

The Contractor shall name the following entities as additional insured under the Contractor’s
general liability insurance policy in accordance with Article 107.27:

McDonough County

| The entities listed above and their officers, employees, and agents shall be indemnified and
held harmless in accordance with Article 107.26.



| BITUMINOUS MATERIALS COST ADJUSTMENTS (BDE)

Effective: November 2, 2006
| Revised: August 1, 2017

Description.  Bituminous material cost adjustments will be made to provide additional
compensation to the Contractor, or credit to the Department, for fluctuations in the cost of
bituminous materials when optioned by the Contractor. The bidder shall indicate with their bid
whether or not this special provision will be part of the contract.

The adjustments shall apply to permanent and temporary hot-mix asphalt (HMA) mixtures,
bituminous surface treatments (cover and seal coats), and preventative maintenance type
surface treatments that are part of the original proposed construction, or added as extra work
and paid for by agreed unit prices. The adjustments shall not apply to bituminous prime coats,
tack coats, crack filling/sealing, joint filling/sealing, or extra work paid for at a lump sum price or
by force account.

Method of Adjustment. Bituminous materials cost adjustments will be computed as follows.

CA = (BPIs - BPI) x (%ACy /100) x Q

Where: CA
BPIp

Cost Adjustment, 3.

Bituminous Price Index, as published by the Department for the month the
work is performed, $/ton ($/metric ton).

Bituminous Price Index, as published by the Department for the month prior
to the letting for work paid for at the contract price; or for the month the
agreed unit price letter is submitted by the Contractor for extra work paid for
by agreed unit price, $/ton ($/metric ton).

Percent of virgin Asphalt Cement in the Quantity being adjusted. For HMA
mixtures, the % AC, will be determined from the adjusted job mix formula.
For bituminous materials applied, a performance graded or cutback asphalt
will be considered to be 100% ACy and undiluted emulsified asphalt will be
considered to be 65% ACy.

Q = Authorized construction Quantity, tons (metric tons) (see below).

BPI,

%ACy

For HMA mixtures measured in square yards: Q, tons = A x D x (G X 46.8) / 2000. For HMA
mixtures measured in square meters: Q, metric tons = A x D x (G, x 1) / 1000. When
computing adjustments for full-depth HMA pavement, separate calculations will be made for the
binder and surface courses to account for their different G, and % ACy

For bituminous materials measured in gallons:  Q, tons =V x 8.33 Ib/gal x SG / 2000
For bituminous materials measured in liters: Q, metrictons =V x 1.0 kg/L x SG / 1000

Area of the HMA mixture, sq yd (sq m).
Depth of the HMA mixture, in. (mm).
Average bulk specific gravity of the mixture, from the approved mix design.

Where: A
D
Gmb



Vv
SG

Volume of the bituminous material, gal (L).
Specific Gravity of bituminous material as shown on the bill of lading.

Basis of Payment. Bituminous materials cost adjustments may be positive or negative but will
only be made when there is a difference between the BPI_ and BPIy in excess of five percent,

as calculated by:

Percent Difference = {(BPI_ — BPIp) + BPI } x 100

Bituminous materials cost adjustments will be calculated for each calendar month in which
applicable bituminous material is placed; and will be paid or deducted when all other contract
requirements for the work placed during the month are satisfied. The adjustments shall not
apply during contract time subject to liquidated damages for completion of the entire contract.
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COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017
Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work or a documentable reduction in the rate of progress exceeding the
limits set herein. The provisions of Article 104.03 notwithstanding, compensation for
delays caused by a utility in an unanticipated location will be paid according to the
provisions of this Article governing minor and major delays or reduced rate of production
which are defined as follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be
made as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the



Contractor’s yard or another job and the cost to re-mobilize, whichever is less.
Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead



other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two
Article 108.04(b)(4) consecutive weeks.
. . The Contractor has been granted a minimum
Completion | Article 108.08(b)(1) or ¢ K extensi f contract ti di
Date Article 108.08(b)(7) wo week extension of contract time, according
to Article 108.08.

Working Days

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel

Up to $5,000,000 One Project Superintendent
One Project Manager,

Over $ 5,000,000 - One Project Superintendent or

up to $25,000,000 Engineer, and
One Clerk
One Project Manager,

Over $25,000,000 - ! .

up to $50.000.000 One PrOJ_ect Superintendent,
One Engineer, and




One Clerk

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

Over $50,000,000

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party
any money paid to the Contractor for delay damages under this provision.”

80384
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000
Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.
OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted

contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
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good faith effort to achieve the overall goal. The dollar amount paid to all approved DBE
companies performing work called for in this contract is eligible to be credited toward fulfillment
of the Department’s overall goal.

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR. This contract includes a
specific DBE utilization goal established by the Department. The goal has been included
because the Department has determined the work of this contract has subcontracting
opportunities that may be suitable for performance by DBE companies. The determination is
based on an assessment of the type of work, the location of the work, and the availability of
DBE companies to do a part of the work. The assessment indicates, in the absence of unlawful
discrimination and in an arena of fair and open competition, DBE companies can be expected to
perform _0.00 % of the work. This percentage is set as the DBE participation goal for this
contract. Consequently, in addition to the other award criteria established for this contract, the
Department will only award this contract to a bidder who makes a good faith effort to meet this
goal of DBE participation in the performance of the work. A bidder makes a good faith effort for
award consideration if either of the following is done in accordance with the procedures set for
in this Special Provision:

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES. Bidders shall consult the IL UCP DBE Directory as a
reference source for DBE-certified companies. In addition, the Department maintains a letting
and item specific DBE locator information system whereby DBE companies can register their
interest in providing quotes on particular bid items advertised for letting. Information concerning
DBE companies willing to quote work for particular contracts may be obtained by contacting the
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by
visiting the Department’s website at:
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index.

BIDDING PROCEDURES. Compliance with this Special Provision is a material bidding
requirement and failure of the bidder to comply will render the bid not responsive.

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation
Statement (form SBE 2025) for each DBE company proposed for the performance of work to
achieve the contract goal, with the bid. If the Utilization Plan indicates the contract goal will not
be met, documentation of good faith efforts shall also be submitted. The documentation of good
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract. The
required forms and documentation must be submitted as a single .pdf file using the “Integrated
Contractor Exchange (iCX)” application within the Department’s “EBids System”.
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The Department will not accept a Utilization Plan if it does not meet the bidding procedures set
forth herein and the bid will be declared not responsive. In the event the bid is declared not
responsive, the Department may elect to cause the forfeiture of the penal sum of the bidder’s
proposal guaranty and may deny authorization to bid the project if re-advertised for bids.

GOOD FAITH EFFORT PROCEDURES. The contract will not be awarded until the Utilization
Plan is approved. All information submitted by the bidder must be complete, accurate and
adequately document enough DBE participation has been obtained or document the good faith
efforts of the bidder, in the event enough DBE participation has not been obtained, before the
Department will commit to the performance of the contract by the bidder. The Utilization Plan
will be approved by the Department if the Utilization Plan documents sufficient commercially
useful DBE work to meet the contract goal or the bidder submits sufficient documentation of a
good faith effort to meet the contract goal pursuant to 49 CFR Part 26, Appendix A. This means
the bidder must show that all necessary and reasonable steps were taken to achieve the
contract goal. Necessary and reasonable steps are those which, by their scope, intensity and
appropriateness to the objective, could reasonably be expected to obtain sufficient DBE
participation, even if they were not successful. The Department will consider the quality,
quantity, and intensity of the kinds of efforts the bidder has made. Mere pro forma efforts, in
other words efforts done as a matter of form, are not good faith efforts; rather, the bidder is
expected to have taken genuine efforts that would be reasonably expected of a bidder actively
and aggressively trying to obtain DBE participation sufficient to meet the contract goal.

(a) The following is a list of types of action that the Department will consider as part of the
evaluation of the bidder’s good faith efforts to obtain participation. These listed factors
are not intended to be a mandatory checklist and are not intended to be exhaustive.
Other factors or efforts brought to the attention of the Department may be relevant in
appropriate cases and will be considered by the Department.

(1) Soliciting through all reasonable and available means (e.g. attendance at pre-bid
meetings, advertising and/or written notices) the interest of all certified DBE
companies that have the capability to perform the work of the contract. The bidder
must solicit this interest within sufficient time to allow the DBE companies to respond
to the solicitation. The bidder must determine with certainty if the DBE companies
are interested by taking appropriate steps to follow up initial solicitations.

(2) Selecting portions of the work to be performed by DBE companies in order to
increase the likelihood that the DBE goals will be achieved. This includes, where
appropriate, breaking out contract work items into economically feasible units to
facilitate DBE participation, even when the Contractor might otherwise prefer to
perform these work items with its own forces.

(3) Providing interested DBE companies with adequate information about the plans,

specifications, and requirements of the contract in a timely manner to assist them in
responding to a solicitation.
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(4) a. Negotiating in good faith with interested DBE companies. It is the bidder’s
responsibility to make a portion of the work available to DBE subcontractors and
suppliers and to select those portions of the work or material needs consistent
with the available DBE subcontractors and suppliers, so as to facilitate DBE
participation. Evidence of such negotiation includes the names, addresses, and
telephone numbers of DBE companies that were considered; a description of the
information provided regarding the plans and specifications for the work selected
for subcontracting; and evidence as to why additional agreements could not be
reached for DBE companies to perform the work.

b. A bidder using good business judgment would consider a number of factors in
negotiating with subcontractors, including DBE subcontractors, and would take a
firm’s price and capabilities as well as contract goals into consideration.
However, the fact that there may be some additional costs involved in finding and
using DBE companies is not in itself sufficient reason for a bidder’s failure to
meet the contract DBE goal, as long as such costs are reasonable. Also the
ability or desire of a bidder to perform the work of a contract with its own
organization does not relieve the bidder of the responsibility to make good faith
efforts. Bidders are not, however, required to accept higher quotes from DBE
companies if the price difference is excessive or unreasonable. In accordance
with the above Bidding Procedures, the documentation of good faith efforts must
include copies of each DBE and non-DBE subcontractor quote submitted to the
bidder when a non-DBE subcontractor was selected over a DBE for work on the
contract.

(5) Not rejecting DBE companies as being unqualified without sound reasons based on
a thorough investigation of their capabilites. The bidder's standing within its
industry, membership in specific groups, organizations, or associations and political
or social affiliations (for example union vs. non-union employee status) are not
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to
meet the project goal.

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of
credit, or insurance as required by the recipient or Contractor.

(7) Making efforts to assist interested DBE companies in obtaining necessary
equipment, supplies, materials, or related assistance or services.

(8) Effectively using the services of available minority/women community organizations;
minority/women contractors’ groups; local, state, and federal minority/women
business assistance offices; and other organizations as allowed on a case-by-case
basis to provide assistance in the recruitment and placement of DBE companies.

(b) If the Department determines the bidder has made a good faith effort to secure the work

commitment of DBE companies to meet the contract goal, the Department will award the
contract provided it is otherwise eligible for award. If the Department determines the
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bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is
not approved because it is deficient as a technical matter, unless waived by the
Department, the bidder will be notified and will be allowed no more than a five calendar
day period to cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days
after the receipt of the notification of the determination. The determination shall become
final if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments
address efforts made prior to submitting the bid. The request will be reviewed by the
Department’s Reconsideration Officer. The Reconsideration Officer will extend an
opportunity to the bidder to meet in person to consider all issues of documentation and
whether the bidder made a good faith effort to meet the goal. After the review by the
Reconsideration Officer, the bidder will be sent a written decision within ten working
days after receipt of the request for reconsideration, explaining the basis for finding that
the bidder did or did not meet the goal or make adequate good faith efforts to do so. A
final decision by the Reconsideration Officer that a good faith effort was made shall
approve the Utilization Plan submitted by the bidder and shall clear the contract for
award. A final decision that a good faith effort was not made shall render the bid not
responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained
herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor. 100 percent goal credit for that portion of the total

dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.
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(c) DBE as a subcontractor: 100 percent goal credit for the work of the subcontract
performed by the DBE’s own forces, including the cost of materials and supplies,
excluding the purchase of materials and supplies or the lease of equipment by the DBE
subcontractor from the Contractor or its affiliates. Work that a DBE subcontractor in turn
subcontracts to a non-DBE does not count toward the DBE goal.

(d) DBE as a trucker: 100 percent goal credit for trucking participation provided the DBE is
responsible for the management and supervision of the entire trucking operation for
which it is responsible. At least one truck owned, operated, licensed, and insured by the
DBE must be used on the contract. Credit will be given for the following:

(1) The DBE may lease trucks from another DBE firm, including an owner-operator who
is certified as a DBE. The DBE who leases trucks from another DBE receives credit
for the total value of the transportation services the lessee DBE provides on the
contract.

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator. The DBE who leases trucks from a non-DBE is entitled to credit only for
the fee or commission is receives as a result of the lease arrangement.

(e) DBE as a material supplier:

(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE
regular dealer.

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE
manufacturer.

(3) 100 percent credit for the value of reasonable fees and commissions for the
procurement of materials and supplies if not a DBE regular dealer or DBE
manufacturer.

CONTRACT COMPLIANCE. Compliance with this Special Provision is an essential part of the
contract. The Department is prohibited by federal regulations from crediting the participation of
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall
goal until the amount to be applied toward the goals has been paid to the DBE. The following
administrative procedures and remedies govern the compliance by the Contractor with the
contractual obligations established by the Utilization Plan. After approval of the Utilization Plan
and award of the contract, the Utilization Plan and individual DBE Participation Statements
become part of the contract. If the Contractor did not succeed in obtaining enough DBE
participation to achieve the advertised contract goal, and the Utilization Plan was approved and
contract awarded based upon a determination of good faith, the total dollar value of DBE work
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall
become the amended contract goal. All work indicated for performance by an approved DBE
shall be performed, managed, and supervised by the DBE executing the DBE Participation
Commitment Statement.
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(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract
plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must
be signed and submitted. If the commitment of work is in the form of additional tasks
assigned to an existing subcontract, a new Request for Approval of Subcontractor will
not be required. However, the Contractor must document efforts to assure the existing
DBE subcontractor is capable of performing the additional work and has agreed in
writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has
agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) The DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.
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(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision.
The Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to
any payment for work or material unless it is performed or supplied by the DBE in the
Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor
listed in the approved Utilization Plan without prior written consent. This includes, but is
not limited to, instances in which the Contractor seeks to perform work originally
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm. Written consent will be granted only if the Bureau of
Small Business Enterprises agrees, for reasons stated in its concurrence document, that
the Contractor has good cause to terminate or replace the DBE firm. Before transmitting
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor,
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the
reason for the request. The Contractor shall give the DBE five days to respond to the
Contractor’s notice. The DBE so notified shall advise the Bureau and the Contractor of
the reasons, if any, why it objects to the proposed termination of its subcontract and why
the Bureau should not approve the Contractor’s action. If required in a particular case
as a matter of public necessity, the Bureau may provide a response period shorter than
five days.

For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good
cause does not exist if the failure or refusal of the DBE subcontractor to perform its
work on the subcontract results from the bad faith or discriminatory action of the
Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200
or applicable state law.
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE
subcontractor. Provided, that good cause does not exist if the Contractor seeks to
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the
Contractor can substitute another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any
reason, the Contractor shall make a good faith effort to find another DBE to
substitute for the original DBE to perform at least the same amount of work under the
contract as the terminated DBE to the extent needed to meet the established
Contract goal. The good faith efforts shall be documented by the Contractor. If the
Department requests documentation under this provision, the Contractor shall submit
the documentation within seven days, which may be extended for an additional
seven days if necessary at the request of the Contractor. The Department will
provide a written determination to the Contractor stating whether or not good faith
efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted
as damages pursuant to subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be

19



made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but

80029

not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not
achieved as liquidated damages. A request to reconsider shall be delivered to the
Contract Compliance Section and shall be handled and considered in the same manner
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision,
except a final decision that a good faith effort was not made during contract performance
to achieve the goal agreed to in the Utilization Plan shall be the final administrative
decision of the Department. The result of the reconsideration process is not
administratively appealable to the U.S. Department of Transportation.
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(3) RAP from BAM stabilized subbase and BAM shoulders are designated as containing
Class D quality coarse aggregate.

(b) FRAP. If the Engineer has documentation of the quality of the FRAP aggregate, the
Contractor shall use the assigned quality provided by the Engineer.

If the quality is not known, the quality shall be determined as follows. Coarse and fine
FRAP stockpiles containing plus No. 4 (4.75 mm) sieve coarse aggregate shall have a
maximum tonnage of 5,000 tons (4,500 metric tons). The Contractor shall obtain a
representative sample witnessed by the Engineer. The sample shall be a minimum of
50 Ib (25 kg). The sample shall be extracted according to lllinois Modified AASHTO T 164
by a consultant laboratory prequalified by the Department for the specified testing. The
consultant laboratory shall submit the test results along with the recovered aggregate
sample to the District Office. Consultant laboratory services will be at no additional cost
to the Department. The District will forward the sample to the Central Bureau of Materials
Aggregate Lab for MicroDeval Testing, according to ITP 327. A maximum loss of
15.0 percent will be applied for all HMA applications.

1031.06 Use of RAP/FRAP and/or RAS in HMA. The use of RAP/FRAP and/or RAS shall
be the Contractor’s option when constructing HMA in all contracts.

(a) RAP/FRAP. The use of RAP/FRAP in HMA shall be as follows.

(1) Coarse Aggregate Size. The coarse aggregate in all RAP shall be equal to or less
than the nominal maximum size requirement for the HMA mixture to be produced.

(2) Steel Slag Stockpiles. Homogeneous RAP stockpiles containing steel slag will be
approved for use in all HMA (High ESAL and Low ESAL) surface and binder mixture
applications.

(3) Use in HMA Surface Mixtures (High and Low ESAL). RAP/FRAP stockpiles for use in
HMA surface mixtures (High and Low ESAL) shall be FRAP or homogeneous in which
the coarse aggregate is Class B quality or better. FRAP from conglomerate stockpiles
shall be considered equivalent to limestone for frictional considerations. Known
frictional contributions from plus No. 4 (4.75 mm) homogeneous FRAP stockpiles will
be accounted for in meeting frictional requirements in the specified mixture.

(4) Use in HMA Binder Mixtures (High and Low ESAL), HMA Base Course, and HMA
Base Course Widening. RAP/FRAP stockpiles for use in HMA binder mixtures (High
and Low ESAL), HMA base course, and HMA base course widening shall be FRAP,
homogeneous, or conglomerate, in which the coarse aggregate is Class C quality or
better.

(5) Use in Shoulders and Subbase. RAP/FRAP stockpiles for use in HMA shoulders and
stabilized subbase (HMA) shall be FRAP, homogeneous, or conglomerate.
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(6) When the Contractor chooses the RAP option, the percentage of RAP shall not exceed
the amounts indicated in Article 1031.06(c)(1) below for a given Ndesign.

(b) RAS. RAS meeting Type 1 or Type 2 requirements will be permitted in all HMA
applications as specified herein.

(c) RAP/FRAP and/or RAS Usage Limits. Type 1 or Type 2 RAS may be used alone or in
conjunction with RAP or FRAP in HMA mixtures up to a maximum of 5.0 percent by weight
of the total mix.

(1) RAP/RAS. When RAP is used alone or RAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement (ABR) shall not exceed the amounts
listed in the following table.

HMA Mixtures - RAP/RAS Maximum ABR % "2
. , Polymer Modified
Ndesign Binder Surface Binder or Surface
30 30 30 10
50 25 15 10
70 15 10 10
90 10 10 10

1/ For Low ESAL HMA shoulder and stabilized subbase, the RAP/RAS ABR shall not
exceed 50 percent of the mixture.

2/ When RAP/RAS ABR exceeds 20 percent, the high and low virgin asphalt binder
grades shall each be reduced by one grade (i.e. 25 percent ABR would require a
virgin asphalt binder grade of PG 64-22 to be reduced to a PG 58-28).

(2) FRAP/RAS. When FRAP is used alone or FRAP is used in conjunction with RAS, the
percentage of virgin asphalt binder replacement shall not exceed the amounts listed
in the following table.

HMA Mixtures - FRAP/RAS Maximum ABR % "2
. , Polymer Modified
Ndesign Binder Surface Binder or Surface
30 55 45 15
50 45 40 15
70 45 35 15
90 45 35 15
SMA - - - - 25
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1/ For Low ESAL HMA shoulder and stabilized subbase, the FRAP/RAS ABR shall
not exceed 50 percent of the mixture.

2/ When FRAP/RAS ABR exceeds 20 percent for all mixes, the high and low virgin
asphalt binder grades shall each be reduced by one grade (i.e. 25 percent ABR
would require a virgin asphalt binder grade of PG 64-22 to be reduced to a
PG 58-28).

1031.07 HMA Mix Designs. At the Contractor’s option, HMA mixtures may be constructed
utilizing RAP/FRAP and/or RAS material meeting the detailed requirements specified herein.

(a) RAP/FRAP and/or RAS. RAP/FRAP and/or RAS mix designs shall be submitted for
verification. If additional RAP/FRAP and/or RAS stockpiles are tested and found that no
more than 20 percent of the individual parameter test results, as defined in
Article 1031.04, are outside of the control tolerances set for the original RAP/FRAP and/or
RAS stockpile and HMA mix design, and meets all of the requirements herein, the
additional RAP/FRAP and/or RAS stockpiles may be used in the original mix design at the
percent previously verified.

(b) RAS. Type 1 and Type 2 RAS are not interchangeable in a mix design.

The RAP, FRAP, and RAS stone bulk specific gravities (Gs») shall be according to the
“Determination of Aggregate Bulk (Dry) Specific Gravity (Gso) of Reclaimed Asphalt Pavement
(RAP) and Reclaimed Asphalt Shingles (RAS)” procedure in the Department’s Manual of Test
Procedures for Materials.

1031.08 HMA Production. HMA production utilizing RAP/FRAP and/or RAS shall be as
follows.

To remove or reduce agglomerated material, a scalping screen, gator, crushing unit, or
comparable sizing device approved by the Engineer shall be used in the RAP/FRAP and/or RAS
feed system to remove or reduce oversized material.

If the RAP/FRAP and/or RAS control tolerances or QC/QA test results require corrective
action, the Contractor shall cease production of the mixture containing RAP/FRAP and/or RAS
and either switch to the virgin aggregate design or submit a new mix design.

(a) RAP/FRAP. The coarse aggregate in all RAP/FRAP used shall be equal to or less than
the nominal maximum size requirement for the HMA mixture being produced.

(b) RAS. RAS shall be incorporated into the HMA mixture either by a separate weight
depletion system or by using the RAP weigh belt. Either feed system shall be interlocked
with the aggregate feed or weigh system to maintain correct proportions for all rates of
production and batch sizes. The portion of RAS shall be controlled accurately to within
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+ 0.5 percent of the amount of RAS utilized. When using the weight depletion system,
flow indicators or sensing devices shall be provided and interlocked with the plant controls
such that the mixture production is halted when RAS flow is interrupted.

(c) RAP/FRAP and/or RAS. HMA plants utilizing RAP/FRAP and/or RAS shall be capable of
automatically recording and printing the following information.

(1) Dryer Drum Plants.

a.

b.

Date, month, year, and time to the nearest minute for each print.
HMA mix number assigned by the Department.

Accumulated weight of dry aggregate (combined or individual) in tons (metric tons)
to the nearest 0.1 ton (0.1 metric ton).

Accumulated dry weight of RAP/FRAP/RAS in tons (metric tons) to the nearest
0.1 ton (0.1 metric ton).

Accumulated mineral filler in revolutions, tons (metric tons), etc. to the nearest
0.1 unit.

Accumulated asphalt binder in gallons (liters), tons (metric tons), etc. to the nearest
0.1 unit.

Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total
mix to the nearest 0.1 percent.

Aggregate and RAP/FRAP/RAS moisture compensators in percent as set on the
control panel. (Required when accumulated or individual aggregate and
RAP/FRAP/RAS are recorded in a wet condition.)

A positive dust control system shall be utilized when the combined contribution of
reclaimed material passing the No. 200 sieve exceeds 1.5 percent.

Batch Plants.

Date, month, year, and time to the nearest minute for each print.

HMA mix number assigned by the Department.

Individual virgin aggregate hot bin batch weights to the nearest pound (kilogram).
Mineral filler weight to the nearest pound (kilogram).

RAP/FRAP/RAS weight to the nearest pound (kilogram).
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f.  Virgin asphalt binder weight to the nearest pound (kilogram).

g. Residual asphalt binder in the RAP/FRAP/RAS material as a percent of the total
mix to the nearest 0.1 percent.

The printouts shall be maintained in a file at the plant for a minimum of one year or as
directed by the Engineer and shall be made available upon request. The printing system
will be inspected by the Engineer prior to production and verified at the beginning of each
construction season thereafter.

1031.09 RAP in Aggregate Applications. RAP in aggregate applications shall be according
to the Bureau of Materials Policy Memorandum, “Reclaimed Asphalt Pavement (RAP) for
Aggregate Applications” and the following.

(a) RAP in Aggregate Surface Course and Aggregate Wedge Shoulders, Type B. The use of
RAP in aggregate surface course (temporary access entrances only) and aggregate
wedge shoulders, Type B shall be as follows.

(1) Stockpiles and Testing. RAP stockpiles may be any of those listed in Article 1031.02,
except “Non-Quality” and “FRAP”. The testing requirements of Article 1031.03 shall

not apply.

(2) Gradation. One hundred percent of the RAP material shall pass the 1 1/2in.
(37.5 mm) sieve. The RAP material shall be reasonably well graded from coarse to
fine. RAP material that is gap-graded or single sized will not be accepted.

(b) RAP in Aggregate Subgrade Improvement (ASI). RAP in ASI shall be according to

Article 1031.06, except “Conglomerate DQ” and “Non-Quality” may be used.”
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE)

Effective: January 1, 2019
Revised: January 1, 2020

Revise Section 669 of the Standard Specifications to read:
“SECTION 669. REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES

669.01 Description. This work shall consist of the transportation and proper disposal of
regulated substances. This work shall also consist of the removal, transportation, and proper
disposal of underground storage tanks (UST), their contents and associated underground piping
to the point where the piping is above the ground, including determining the content types and
estimated quantities.

669.02 Equipment. The Contractor shall notify the Engineer of the delivery of all excavation,
storage, and transportation equipment to a work area location. The equipment shall comply with
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean
condition. Clean condition means the equipment does not contain any residual material classified
as a nhon-special waste, non-hazardous special waste, or hazardous waste. Residual materials
include, but are not limited to, petroleum products, chemical products, sludges, or any other
material present in or on equipment.

Before beginning any associated soil or groundwater management activity, the Contractor
shall provide the Engineer with the opportunity to visually inspect and approve the equipment. If
the equipment contains any contaminated residual material, decontamination shall be performed
on the equipment as appropriate to the regulated substance and degree of contamination present
according to OSHA and API guidelines. All cleaning fluids used shall be treated as the
contaminant unless laboratory testing proves otherwise.

669.03 Pre-Construction Submittals and Qualifications. Prior to beginning this work, or
working in areas with regulated substances, the Contractor shall submit a “Regulated Substances
Pre-Construction Plan (RSPCP)” to the Engineer for review and approval using form BDE 2730.
The form shall be signed by an lllinois licensed Professional Engineer or Professional Geologist.

As part of the RSPCP, the Contractor(s) or firm(s) performing the work shall meet the following
gualifications.

(a) Regulated Substances Monitoring. Qualification for environmental observation and field
screening of regulated substances work and environmental observation of UST removal
shall require either pre-qualification in Hazardous Waste by the Department or
demonstration of acceptable project experience in remediation and operations for
contaminated sites in accordance with applicable Federal, State, or local regulatory
requirements using BDE 2730.
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